From: Garyg Miller

To: Voskov, Luda

Cc: Susan Roddy; Barbara Nann; Kevin Shade; Dipanjana Bhattacharya
Subject: Updated Gulfco Schedule

Date: 03/04/2010 10:45 AM

Attachments: TCEQ - Gulfco Sch UAO RI-FS and AOC Removal 3-1-10.pdf
Luda,

Here is the updated Gulfco timeline; please let me know if you have any comments
on it. The main change is to increase the public comment period on the Proposed
Plan to 60 days from 30 days (because a 30-day extension can be requested by the
community). Now, the Gulfco Group is working on finalizing the SLERA in response
to the deficiency notice & the final SLERA is due by 3/11/2010 (next Thursday). The
schedule has 22 days to respond/approve (?) (back to Gulfco) this final SLERA, but |
am hoping that it can be done quicker since we've reviewed this several times
before.

Thanks,

Gary Miller, P.E.

Remediation Project Manager

EPA Region 6 - Superfund (6SF-RA)
(214) 665-8318
miller.garyg@epa.gov
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